
R17 Interfaces Workshop

Registered Warrants Interfaces

March 22, 2016



Agenda

 Workshop Objectives

 Review Interface and file layout ,to allow Departments to begin 

interface activities

 Timeline

 Roles & Responsibilities

 Detailed Layouts and review of Interfaces 

 INFAP033 - RW: Presented Payments- 1 - STO

 INFAP034 - RW: Available for Payment

 Next Steps 
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R17 Interfaces– Key Activities Timeline
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Conference Room Pin Walk Through

March 2016

Interface Workshops will be conducted from Feb to Apr 2016

FI$Cal Interface build is expected to complete by end of June 2016

SCO/STO will be involved in testing interfaces across 4 test cycles with FI$Cal 

Project. Interface Testing kick-off is currently planned for Apr 2016 and will detail 

timelines and processes for interfaces testing.

FI$Cal Interface Functional Design

FI$Cal Interface Technical Design

FI$Cal Interface Build and Unit Test

Interface Workshop Prep

FI$Cal I/C Kick-offs (SCO , STO , Departments)

Interface Workshops

Departmental Build 

Departmental Support

Interface Test Cycle 1

Interface Test Cycle 2

Interface Test Cycle 3 

Interface Test Cycle 4

2016

SCO/STO  Release

2017

Nov Dec Jan Feb Mar Apr May Jun JulOctSepApr May Jun Jul AugJan Feb Mar



Interface Roles and Responsibilities
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Activity Team

Using the defined scope, identify the development objects for interfaces 

for the FI$Cal Application.
FI$Cal

Using the defined scope, identify the development objects for interfaces 

for the Legacy Applications.
STO

Understand mapping of legacy data elements to FI$Cal data elements 

based on layout & mapping provided.
STO

Manage completion of FI$Cal interface activities - Technical Design, 

Build, and Unit Test interfaces.
FI$Cal

Manage and participate through completion of legacy interface activities 

- Technical Design, Build, and Unit Test interfaces.
STO

Functional and Integration Test activities, process the interfaces file 

within the FI$Cal Application including evaluation of error and log files.
FI$Cal

Resolve Interface Errors (Integration Test) FI$Cal & STO



Interface Dataflow
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Registered Warrants – Issuance and settlement
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Processing
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Cycle 

Processing 
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Interface Scope
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INFAP033–RW: Presented Payments-1- STO

INFAP034 - RW: Available for Payment

 For any future needs, STO has signed agreements with the depository banks that they 

will accept RWs once they are called. It is at the option of the bank whether to accept 

the RW prior to the RWs being called. If a bank accepts RWs prior to RWs being called, 

Banks have provision for the STO to validate the issuance of RWs before giving client 

credit for the RWs. 

 INFAP033–RW: Presented Payments-1- STO is an Inbound interface to FI$Cal 

provides provision to Banks to validate the RWs. 

 INFAP034 - RW: Available for Payment is an outbound interface from FI$Cal which 

would validate received RWs sent by banks and send a file to validating bank with 

details of all RWs that are invalid (not found/ already paid) in FI$Cal for issuance.

 Both Interfaces will be delivered in FI$Cal specific standard file layout that needs to be 

adhered by the Banks

 Review Layouts



Dataflow Security Between FI$Cal & STO / Banks 
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 STO / Banks will access FI$Cal via Secure File Transfer protocols 

(SFTP) to deliver and receive interface data for Cash Management 

Interface. 

 Defined in MDW (Master Departmental Work plan) tasks

 Establish Secure File Transfer Protocol (SFTP) User Access 

 For new users for testing purpose only

 Verify and Test SFTP File Submission Method



Interface Test Objectives
Test Cycle Primary Objectives

Interface Test Cycle 1 • Validate Interface programs/processes/layout

Interface Test Cycle 2

• End-to-end testing of Interfaces including testing of 

Business Processes involved in completing the life cycle 

of Interfaces.

• Test additional Test Conditions as provided by 

Departments

Interface Test Cycle 3, 4
• End User validation of Interface data in the User 

Acceptance Environment.

Common Objectives 

across all Interface Test 

Cycles

• Test connectivity between FI$Cal and Departments / 

Controlling Agency.

• Provide Departments/Controlling Agency with data 

validation, File layout and format issues.

• Fix Interface Programs on Department and FI$Cal 

applications
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Interface Testing – STO Involvement

March 2016

Activity Primary Owner

Identify and Provide High Level Interface Test Scenarios/Conditions as 

executed in FI$Cal to the Departments

FI$Cal

Identify High Level Interface Test Scenarios/Conditions for Legacy  application STO

Identify / Create Test Scripts for Legacy application STO 

Process Interface test data including provision and processing of Interface 

files (Inbound/Outbound) for FI$Cal application 

FI$Cal

Process Interface test data including provision and processing of Interface 

files (Inbound/Outbound) for Legacy application 

STO

Execute Test Scripts for FI$Cal application with Departmental Data FI$Cal

Execute Test Scripts for Departmental application  with FI$Cal data  received 

via Outbound Interface

STO

Document Test Results and Defects for Legacy application STO

Manage Defects and Defect resolution process in Legacy application STO

Analyze Test Results and Resolve Defects for Legacy application STO

Retest Defects for Executed Test Scripts for Legacy application STO

Analyze Test Results and Resolve Defects for FI$Cal application FI$Cal
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Next Steps

Build and Workshops 

 FI$Cal and STO to continue Technical Designs and Build till June 

2016

 Access and Data files

 STO and FI$Cal to coordinate for connectivity and access for FI$Cal 

SFTP  during March to June 2016

 STO to provide test data files  for Unit Testing purpose for better 

validation of Interfaces in Unit Testing during March to June 2016
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Next Steps

Interface Testing

 STO to identify Test Environments in Department to conduct the 

Interface testing  which starts in July 2016

 Develop Legacy Test scripts, data conditions &  exceptions that 

need to be tested based on review of existing and to be business 

processes from March to June 2016

 Identify Test conditions to be tested in FI$Cal based on review of 

existing and to be business processes from March to May 2016

FI$Cal Support

 Attend FI$Cal scheduled touchpoints or support sessions during 

March to Jun 2016 to understand progress, testing updates and next 

steps 
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Questions/Additional Information

FI$Cal Project Information:

http://www.fiscal.ca.gov/

or e-mail questions to the FI$Cal 

Project Team at:

fiscal.cmo@fiscal.ca.gov
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